

Milestone 5 Development Agreement

Lingua Agents – Hybrid Speech Input, UX Adjustments, Multilingual Courses, Enterprise Mode

Effective date _____

Client Mathijs Janssen

Developer Hamza Saleem

Total milestone fee USD 1,100 (fixed price for scope below)

Payment schedule USD 300 start / USD 400 midpoint / USD 400 on completion

1. Scope of work + research (Milestone 5)

Priority	Feature / Item	Scope (Summary)	Deliverables & Acceptance	Est. Timeline
P1	Hybrid Speech Input System	Add Push-to-Talk input for COURSES (beginner-friendly). Enable/confirm Auto-speech + VAD for COACH only.	COURSES: visible Push-to-Talk button; recording triggers STT once per press; no continuous VAD in courses. COACH: VAD/autospeech enabled; courses remain Push-to-Talk.	2–3 days

P2	Lesson Confirmation Adjustment	Move “final choice” confirmation message from dashboard to lesson start stage (after user clicks start).	Message appears only at lesson start; dashboard selection flow remains clean. Note: “selected” lesson should not change on lessons dashboard	2-3 days
P3	Multilingual COURSES + Explainer Pages (language layer)	Admin uploads Excel course per language; each course tagged with language. Add language selection step before courses page and filter courses by selected language.	New language selection screen. Admin: language field on course upload. User: selecting language shows only that language’s course list; lessons run unchanged.	8-10 days
P4	Exercises & Explainers Expansion	Pronunciation drill page using existing Azure pronunciation integration + reading comprehension exercise (text + questions).	Pronunciation: list of words/phrases; record/score per item. Reading: text + multiple-choice questions.	2-3 days
P5	Enterprise / Partner Access Mode	Admin can create company/partner, assign courses/coaches, set usage caps, and provide a private portal link (single shared access flow).	Admin section: company CRUD + assignments + caps. Portal: shows company name + only assigned content.	8-10 days

Research:

- Adding COACH prompt “modes” to backend-end / caching for COURSES
- Improving website translate feature
- Controlling playback speed (when I’m adding voice or letting user control it in session)

2. Timeline

- Developer agrees to stick to the agreed timeline.

3. Payment terms (USD 1,100 fixed)

- USD 300 due at project start (upon agreement signature / kickoff).
- USD 400 due at midpoint: after delivery and Client acceptance of P1 + P2 + P3.
- USD 400 due at completion: after delivery and Client acceptance of P4 + P5.

4. Intellectual property & confidentiality

- All code and configurations created for this milestone are property to the Client.
- Both parties agree to keep non-public project details, credentials, and customer information confidential.

5. Support


- Developer will fix bugs introduced by Milestone 5 changes, at no additional cost.

6. Governing law

This agreement is governed by the laws of the Client's country of residence (Belgium).

7. Signatures

CLIENT

Name	Jan Mathijs Janssen
Title	Founder/Owner
Signature / Date	9/3/26 

DEVELOPER

Name	
Title	
Signature / Date	